aaaaaaaaaaaaaaaaaaaaaaaaaa

PHOTESCADDRBE B 2G T B YR AT T

CONFIDENTIAL CLAIM RETRACTED
,? DATE: 5/l /1% AUTHORIZED BY:___Z— |

Jackpile Reclamation Project
Pueblo of Laguna, New Mexico

Project Status Report No. 39

October, 1992

& - .
N v

' prepared for the Pueblo of Laguna
- by the Reclamation Project Manager
0O 0
9383178
CONFIDENTIAL POL-EPA01-0011045



Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87028 . S (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

November 20, 1992 P

TO: Governor Harry D.  Early QXP
FROM: Jim’blsen, Jr., PE-Reclamation Project Mahage&ﬁ@“

SUBJ: EXECUTIVE’éUMMARY-OCTOBER, 1992 PROJECT STATUS REPORT

During the month of October, 1992, the following items
were addressed \

I. OPERATIONS The first of the topsoil from JP- SB -53 was
hauled and: ‘placed on the North Jackpile dumps. Protore: ‘haul
from JP-PS-24 was substantially completed and work contlnued
on JP-PS-25. Dozing began on JP-WO-08/WS-12 and JP-WO-04.
Some ‘dozer work was slowed down due to transfer of some’
equipment to Haystack Mountain, NM for a small mine -
reclamation job by LCC under contract to the EPA. Only
minimal impact to the Jackpile project was noted. The
weather had llttle operational impact during October.
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EXECUTIVE SUMMARY--OCTOBER, 1992 PROJECT STATUS REPORT contd

III. TECHNICAL ITEMS: The semi-annual aerial photograph
was taken on Saturday, November 14, 1992. The photo had
been delayed from late October due to unusually cloudy and
windy weather conditions. The volume computations to
compare the LCC field surveys should be completed in
November, 1992.

IV. OTHER ITEMS8: The POL Council approved the Post-
Reclamation Long-Term Monitoring Program during October,
1992. It has been submitted to the BIA-Contracting Officer
for approval by the Department of the Interior.

pc: Pueblo of Laguna Councilmen
Lester K. Taylor-Legal Counsel
Allen Sedik, PE-BIA Project Engineer
Freda Wabnum-Laguna Agency
file: rpmreprt.doc
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2.1 ABSTRACT

October, 1992 marked the thirty-fourth month of full-scale earthmoving activities. The
first of the topsoil from JP-SB-53 on Gavilan Mesa was hauled and placed on the outside
slopes of JP-WS-19C. JP-PS-24 was substantially completed and only a small portion
making up part of the haul ramp needs to be picked up. Sloping on the protore piles within
the Jackpile Pit were completed and sloping of JP-WO-12/WS-08 and JP-WO-04 were in
progress. The low-altitude aerial photos for volume computations were made by TR Mann
but the high-level color photo is pending in November, 1992.
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2.2 PROGRESS MAPS

The attached progress maps indicate the percentages of completion where work
is being performed.
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.3 CONSTRUCTION PHOTOS

FIGURE 1: Backfill progress in JP-OP-41 (looking north).
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FIGURE 2: Fmtshed sloping work on JP-PS- 22 at base of Gavilan Mesa.
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2.3 CONSTRUCTION PHOTOS cont'd

JP-WS-19A (looking south-souteast).

FIGURE 4: Scrapers hauling topsoil to
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2.3 CONSTRUCTION PHOTOS conr'd

S e

end of JP-PS-24.

FIGURE 6: Dozer sloping JP-WO-12/WS-08 in Jackpile area.
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2.4 MILESTONES

® The first topsoil placement on JP-WS-19C
from topsoil source JP-SB-53 was
done by scrapers;

® All water quality data since the start
of the Project (up thru May, 1992)
was submitted to the BIA-Area
Office Hydrologists for review
and analysis;

® Sloping of protore piles within the
Jackpile Pit was completed;

® Hauling of JP-PS-24 was substantially
complete;

® TR Mann took the low-level aerial photos
on 10/27/92; the color photo is
pending scheduling;

® The POL-Council approved the Post
-Reclamation Long-Term Monitoring
Program on October 20, 1992. It has
been submitted to the BIA-Contracting
Officer for approval,
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3.0 ACTION ITEMS

3.1 POL/RPM

1) Develop financial closeouts for 3rd Year Work
Packages with LCC, Inc.;

2) Prepare 3rd Year Project Summary for
Governor's Office;

3.2 BUREAU OF INDIAN AFFAIRS

1) Approve 4th Year Plan and Post-
Reclamation Plan;

2) Perform review of water quality data;

3.3 SUBCONTRACT ITEMS

1) TR Mann to complete aerial photo & volume
computations;

2) Schedule semi-annual water sampling for
November, 1992;

3.4 LAGUNA CONSTRUCTION COMPANY
1) Revise schedule as necessary;

2) Request Work Package Closeouts (as needed);
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ONFIDENTIAL

4.1 FOUR (4) WEEK LOOKAHEAD
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November, 1992 Four Week Lookahead

LCC, Inc. )
23-Nov-92 9:00am Schedule File : C:\TL3\NOVS2LKK

Schedule Name
Responsible
As-of Date

922
Oct Nov Dec
Task Name Resources Status 26 2 9 16 23 30 7
282J01-dewater JKPL |
2E1J03/04--HauPS24 & 25 |
2R1S01/02 reveg
JP-WO-04 sloping c . . . I ——
2E2J13-slope JP08/12 DE—
2E3J01-soil -
EE Detail Task ===== Summary Task A Milestone
Bl (Started) ===== (Started) »»» Conflict
BN (Slack) ===— (Slack) ..Ml Resource delay

—————————————————— Scale: 1 day per character --—-—---——-—-—--—————————

TIME LINE Gantt Chart Report, Strip 1, Page 1
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4.2 PROJECT SCHEDULE

Trucks will continue hauling JP-PS-25 into the North Jackpile Pit. Hauling and
spreading of topsoil on the north Jackpile dumps will continue with scrapers and a
portion of the dozer fleet. Dozing of the SE Jackpile dumps will continue. A
planned restoration job at Haystack Mountain, NM by LCC (under contract to
EPA) will divert a small number of dozers and support equipment for about three
weeks, probably in Nove.aber, 1992, Dewatering will also continue for dust control.
Revegetation work will be postponed till Spring, 1993.

CONFIDENTIAL POL-EPA01-0011069
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l 5.1 TRACKING SUMMARY

l The Tracking Summary for October, 1992 covers three billings from September 20--
October 31, 1992,
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---------JRKPE--------

PROJECT TO DATE TRACKING

PY90
PY31 & PYQ2
INTERIM
MOBILIZATION QOCT , 1992
T % OF | REPORTED| ESTIMATED
TOTAL COST PTD PTD ACTUAL | PTD ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT |COMPLETE [ AT COMPLETION
MGMT CA SUMMARY
iP1 POL MANAGEMENT CATOTAL $498,170 00 $339,676 32 $0.00 $339,676 32 $133,243 84 T 5854 8894 $112,221.75
1P2 POL OTHER PROGRAMS CA TOTAL $1,042,77376 $1,042,773.76 $0 00 $1,042,773.76 $0 00 100% 10004, $0.00
1P POL MANAGEMENT TASK TOTAL $1,540,943.78 $1,382,450.08 $0 00 $1,382,450.08 ' $133,243 84 0% 97%, $112,221 75
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $1,027.681 10 $821,883 08 $0.00 $821,883.08 $205,798.02 809 8096 $5,832.16
1C2 INTERIM CMC CATOTAL $200,018 90 $205,116.43 $0.00 3$205,118 43 $0 00 103% 103% $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CATOTAL $2,800,000 00 $409,000.00 $0 00 $409,000 00 $2,391,000.00 159%) 1494 ($109,000 00)
1C CONSTRUCTION MANAGEMENT TASK TOTAL $4,027,700 00 $1,435,999 51 $0.00 $1,435,999.51 $2,5968,798 02 3694 35%) ($103,167.84)
1 MANAGEMENT TOTAL $5,5668,643 76 $2.818,449.59 $0.00 $2.818,449.59 $2,730,041 88 5194 5104 $9,053 91
CONST CA SUMRY ~
2u1 LCC COSTS CATOTAL $810,300 00 $805,256.32 $0 00 $805,256 32 $5,744 08 99%y 10004 $0.00
2L2 LCC START-UP COSTS CATOTAL $718,100 00 $613,722.20 $0 00 $613,722 20 $74,677 80 85%) 8504 ($4,129.27)
2L LCC ADMINISTRATION TASK TOTAL | $1,528,400.00 || $1,418,978.52 $0.00 | $1,418,978.52 $80,421.88 93%| 100%) (34,129.27)
2M1 MOBILIZATION CATOTAL $444.617.00 $440,076.57 $50.52 $440,026.05 $0 00 99%% 999, $0.00
2M2 LAND SURVEY CATOTAL $650,315 00 $370,022.31 $8,098.13 $361,924.18 $294,085 40 57%i 9494, $266,697.94
2M3 LCC TRAINING CA TOTAL $361,628.00 $296,300 39 $3,635.60 $292,664.79 ($16,203 84) 82%| 7 654y ($21,793 52)
M MOBILIZATION TASK TOTAL | $1,456,560.00 || $1,106,399.27 $11,784.25 | $1,094,615.02 $277,881.56 76%) 9004 $244,904.43
2E1 BACKFILLING CATOTAL | $14,956,753 57 $8,714,804.67 $1,712,015.25 $7,002,789.42 $6,288,836 90 589, 55%| $2.210,509 10
2E2 DUMP SLOPING CATOTAL $8,815,916 96 $4,187,487 50 $793,873.93 $3,393,613.57 $4,628,429 46 47 %y 5004 $1,990,657.73
2E3 COVER PLACEMENT CA TOTAL $6,761,405.13 $4,801,403.04 $965,004.54 $3,836,398 50 $1,960,002 09 71%; T0%y $1,317,089 32
2E4 CONTAMINATED SOIL CATOTAL $432,039 00 $428,472.50 $79,717 70 $348,754 80 $3,566 50 9904 6804 ($78,114 60)
2E5 HIGHWALL CA TOTAL $293,745 00 $59,327.23 $190.14 $59,137 09 $234,417.77 20% 66% $204,616.91
2E6 EROSION CONTROL CA TOTAL | $219,919 00 $0 00 $0.00 $0 00 $219,919.00 0% 0% $0 00
2E EARTHWORK TASK TOTAL | $31,259,859.66 || $18,191,494.94 $3,550,801.56 | $14,640,693 38 $13,115,252.72 58¢, 579%) $5,644,758 47
251 UG ENTRIES ABANDON CA TOTAL $88,793 00 $14,753.31 $359.73 $14,393.58 $74,039 69 17%)| 4104, $53,274 54
2582 PIT WATER CATOTAL $598,394.00 $427,253.67—1— $98,258 22 $328,995 45 $171,140 33 719 840, $208,921 47
283 SS DEMOLITION CATOTAL $175,829 00 $162,585.16 $6,507.65 $156,077 51 $13,243 84 Q2% 8104 ($15,734.60)
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0 00 $0.00 044 09 $0.00
255 PERMANENT STRUCTURES CATOTAL | $193,181 00 $187,627.46 $3,384 34 $184,243.12 $5.,553 54 97%) 730 ($60,208.70)
28 STRUCTURES TASK TOTAL | $1,056,197.00 $792,219.60 $108,509.94 $683,709.66 $263,977 .40 75% 79%) $188,252.70
2R1 SEEDING CA SUBTOTAL $836,732 00 $443,322.95 $1,067 32 $442,255 63 $393,409.05 53% 749 $241,864.04
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
2R REVEGETATION TASK TOTAL | $836,732.00 $443,322.95 $1.067.32 | $442,25563 $393,409.05 5394 004l $241,864.04
2T & 2CS TERRACING/SPECIAL CASES | $900,805.00 $601,045.19 |  $120,050.36 | $481,894.83 $253,794 35 70 $209,681.36

CONFIDENTIAL
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DETAIL FOR PTD

OCT., 1992
) . F A ‘ % OF | REPORTED | ESTIMATED
. o . . {. TOTALGOST PTD -] . ACTUAL | ACTUAL " REMAINING | ESTIMATE % - .| VARIANCE
WBS ID NO. - | WORK PACKAGE DESCRIPTION Co ESTIMATE || ACTUAL COST | EQUIP CREDIT| CASH FLOW 1/COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2 CONSTRUCTION TOTAL | $37,038,653.66 || $22,554,360.47 $3,792,213.43 | $18,762,147.04 $14,384,736.96 6190 61 $6,523,331.73

- JAGKPILE PROJECT SUMMARY

1 MANAGEMENT TOTAL | $5,568,643.76 $2,818,449.59 N/A | $2,818,449.59 $2,730,041.86 519 51% $9,053.91
2 CONSTRUCTION TOTAL | $37,038,68563.66 || $22,554,360.47 | $3,792,213.43 | $18,762,147.04 $14,384,736.86 6194 619 $6,623,331.73
GRAND TOTAL { $42,607,2097 .42 (| $26,372,810.06 | $3,702,213.43 | $21,680,596.63 $17.114,778.82 609 60Y $6,632,385.64
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JACKPILE
PY92 PROJECT TO DATE: SUMMARY 1
PY90 & 91
INTERIM
MOBILIZATION OCT., 1992
TOTAL PTD
ACTUAL COST | ACTUAL COST | ACTUAL COST ACTUAL COST TOTAL COST
WBS ID NO. WORK PACKAGE DESCRIPTION PY90 PY91 PY92 PY80,91 &92 ¢ ESTIMATE
MGMT CA SUMMARY]
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $1 34.955.8?] $119,113.38 $339,676.32 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,765.06 . $8.70 $1,042,773.76 $1,008,614.00
1P : POL MANAGEMENT TASK TOTAL $85,607.08 $1,177,720.92 $118,122.08 $1,382,450.08 $1,911,612.00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $74,160.99 $821,883.08 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 $205,116.43 $200,018.90
1C3 {CO~OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 $409,000.00 $2,500,000.00
iC CONSTRUCTION MANAGEMENT TASK TOTAL | $650,013.45 $302,825.07 $483,160.99 $1,435,999.51 $3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $602,283.07 $2,818,449.59 $5,817,452.00
CONST CA SUMRY
2L1 LCC COSTS CATOTAL $811,000.40 $0.00 ($5,744.08) $805,256.32 $810,300.00
212 LCC START-UP COSTS CA TOTAL $382,790.20 $119,306.00 $111,626.00 $613,722.20 $886,100.06_‘
2L LCC ADMINISTRATION TASK TOTAL $1,193,790.60 $119,306.00 $105,881.92 $1,418,978.52 $1,696,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 $440,076.57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $108,448.97 $370,022.31 $551,873.00
2M3 L.CC TRAINING CA TOTAL $135,461.50 $54,635.05 $106,203.84 $296,300.39 $486,228.00 |
M MOBILIZATION TASK TOTAL $691,697.50 $200,048.96 $214,652.81 $1,108,399.27 $1,499,464.00
2E1 BACKFILLING CA TOTAL $3,104,841.60 $1,757,641.35 $3,852,421.72 $8,714,804.67 $13,718,836.00
2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1,811,803.92 $938,932.18 $4,187,487.50 $7.564,988.00
2E3 COVER PLACEMENT CATOTAL $194.07 $3,432,344.30 $1,368,864.67 $4,801,403.04 $11,745,735.00
2E4 CONTAMINATED SOIL CA TOTAL $117,322.08 $240,979.58 $70,170.86 $428,472.50 $323,637.00
2E5 HIGHWALL CA TOTAL $68,321.27 $1,005.96 $0.00 $59,327.23 $396,732.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.0_£)J
2E EARTHWORK TASK TOTAL $4,717,430.40 $7,243,675.11 $6,230,389.43 $18,191,494.94 $33,749,928.00
281 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124 .15 $14,753.31 $128,147.00
282 PIT WATER CA TOTAL $388,455.50 $19,906.77 $18,891.40 $427,253.67 $416,990.00
283 S5S DEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,746.04 $162,585.16 $175,829.00
254 SSDECON CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00
255 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 $187,627.46 $278,783.00
28 STRUCTURES TASK TOTAL $610,082.79 $109,235.93 $72,900.88 $792.219.80 $999,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 $443,322.95 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $152,308.25 $443,322 95 $1,738,609.00
2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $601,945.19 $601,945.19 $900,905.00 |
CONFIDENTIAL POL-EPA01-0011073



r 2 CONSTRUCTION TOTAL $7.244,305.29 $7,931,976.70 ] $7,378,078.48 $22,654,360.47 $46,204,210.00
1
JACKPILE PROJECT SUMMARY N
1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $602,283.07 $2,818,449.59 $5,817,452.00
2 CONSTRUCTION TOTAL | $7.244,305.20 | $7.931,976.70 | $7,378,078.48 $22,554,360.47 $46,204,210.00
GRAND TOTAL | $7,079,92582 | $0.412,52280 | $7,980,361.65 $25,372,810.06 $52,021,662.00
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JACKPILE
PYe2 PROJECT TO DATE: SUMMARY 2
PY90 & 91 (ACTUALS INCLUDED IN PY92)
INTERIM
MOBILIZATION
- . C ‘ . YTD YTDACTUAL | YTDACTUAL .
WBSJDNO, - |WORKPACKAGE DESCRIPTION AGTUAL COST | EQUIP CREDIT- { | CASH FLOW .
SAGMT CA SUMMAR
1P1 POL MANAGEMENT CA TOTAL $119,113.38 $0.00 $119,113.38
1P2 POL OTHER PROGRAMS CA TOTAL $8.70 $0.00 $8.70
1P ‘ POL MANAGEMENT TASK TOTAL $119,122.08 $0.00 (. $119,12208
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $74,160.99 $0.00 $74,160.99
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3  CC -OP AGREEMENT CONTINGECY CA TOTAL $409,000.00 $0.00 $409,000,00
1C | CONSTRUCTION MANAGEMENT TASK TOTAL | $483,160,99 $0.00°| $483,160,99
1 MANAGEMENT TOTAL $602,283.07 $0.00 $602,283.07
CONST GA SUMRY
2L1 LCC COSTS CA TOTAL ($5.744.08) $0.00 ($5,744.08)
202 LCC START-UP COSTS CA TOTAL $111,626.00 $0.00 $111,626.00
2L ~LCC ADMINISTRATION TASK TOTAL $105,881 .82 $0.00 $105,881.02
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CATOTAL $108,448.97 $2,443.22 $106,005.75
2M3 LCC TRAINING CATOTAL $106,203.84 $0.00 $106,203.84
2M MOBILIZATION TASK TOTAL $214,652 61 $2,443 22 $212,209. 50
2E1 BACKFILLING CATOTAL $3,852,421.72 $788,894.66 $3,063,527.06
2E2 DUMP SLOPING CA TOTAL $938,932.18 $155,652.93 $783,279.25
2E3 COVER PLACEMENT CATOTAL | $1,368,864.67 $209,399.78 $1,159,464.89
2E4 CONTAMINATED SOIL CA TOTAL $70,170.86 $14,791.38 $55,379.48
2E5 HIGHWALL CA TOTAL $0.00 $0.00 $0.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
2E EARTHWORKTASK TOTAL | $6,230,389.43 | $1,168,738.75 $5,061,850.68
251 UG ENTRIES ABANDON CA TOTAL $2.124.15 $289.91 $1,834.24
252 PIT WATER CATOTAL $18,891.40 $1,061.92 $17,829.48
253 SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34
254 SS DECON GA TOTAL $0.00 $0.00 $0.00
255 PERMANENT STRUCTURES CA TOTAL $49,139.29 $1,009.93 $48,129.36
25 STBUCTURES TASK TOTAL $72,900 88 $2.422.48 $70,478 42
2R1 SEEDING CA SUBTOTAL $152,308.25 $941.44 $151,366.81
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R :  REVEGETATION TASK TOTAL $152,308.25 $041.44 $151,366.81
27/28 TERRACING/SPECIAL CASES $601,045.19 $120,050.36 $120,050.36

CONFIDENTIAL
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DETAIL FOR PY92

OCT., 1992
. g . " ' - PYOR ACTUAL % | * ACTUAL
WBSIDNO.” .. IWORKPACKAGEDESCRIPTION. - ' | AGTUALCOST | EQUIPCBEDIT.| GASH FLOW . .
2 CONSTRUCTION TOTAL $7,378,078.48 $1,294,596.23 $5,721,637.78
JACKPILE PROJECT SUMMARY ¥ T

1 MANAGEMENT TOTAL $602,283.07 N/A $602,283.07

2 CONSTRUCTION TOTAL $7,378,078.48 $1,294,596.23 _ $6,083,482.25

GRAND TOTAL | $7.080,361.66 | $1,204,596.23 $6,685,765 32
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DETAIL FOR PTD (Project-to-Date)
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DETAIL FOR PTD

OCT., 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASHFLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
POL MGMT
1P1L01 PROJECT MANAGEMENT - PYg0 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 779 100%4) $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $194,139.00 $134,955.86 $0.00 |  $134,955.86 $59,183.14 70 10094 $59,183.14
1P1L01B PROJECT MANAGEMENT - PY92 $193,172.00 $119,113.38 $0.00 | $119,113.38 $74,058.62 629%4) 85% $53,038.61
1P1LO1C $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
1P1LO1D $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
[ 1P1 | POL MANAGEMENT CATOTAL [ $498,170.00 ||  $339,676.32 | $0.00 | $339,676.32 [[  $133,243.84 | 684 83%)] $112,221.75 |
AE y
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 | $629,994.00 $0.00 10094] 100%] $0.00
1P2L02 PRIOR LEGAL EXPENSE $82,040.70 $82,040.70 $0.00 $82,040.70 $0.00 10094 100%4) $0.00
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 |  $330,739 06 $0.00 10094 1009 $0.00
[ 1P2 | ENGINEERING CA TOTAL | $1,042,773.76 || $1,042,773.76 | $0.00 | $1,042,773.76 [] $0.00 | 100%4] 1004 $0.00 |
i I POL MANAGEMENT TASK TOTAL | $1,540,943.76 || $1,382,450.08 | $0.00 | $1,382450.08 [  $133,243.84 | 90%] 974  $112,221.75 |
CMC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY9]  $638,882.00 $581,416.36 $0.00 |  $581,416.36 $57,465.64 9194 100%) $0.00
1C1L01B ENGINEERING SERVICES—PY92 $62,762.00 $14,295.27 $0.00 $14,295.27 $48,466.73 5%| 25%) $5,580.92
1C1L05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $59.865.72 $0.00 $59,865.72 $49,232.28 25% 55%) $251.24
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY91|  $216,939.10 $166.305.73 $0.00 |  $166,305.73 $50,633.37 77N 100%] $0.00
r 1C1 [ CONSTRUCTION MANAGEMENT CATOTAL | $1,027,681.10 ||  $821,883.08 $0.00 | " $821,88308 [  $205798.02 80%] 8094 $5,832.16 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 |  $115775.00 $0.00 10094 100 $0.00
162102 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100%] 100%) $0.00
1C2L038 COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107%) 100 $0.00
[ 1c2 | INTERIM CMC CATOTAL |  $200,018.90 []  $205,116.43 | $0.00 [ $205,116.43 || $0.00 | 1034 1034 $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER GO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 [|  $2,000,000.00 0%] 0 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000 00 $0.00 $0.00 $0.00 $500,000.00 0%A] 0% $0.00
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 |  $409,000.00 {$109,000.00) 100%) 10094 {$109,000 00)
1C3 |O-OP AGREEMENT CONTINGENCY CATOTAL | $2,800,000 00 $409,000.00 $000 |  $409,000.00 ||  $2,391,000.00 159 14%) ($109,000.00}]
P $2.596,798.02 T EY-INA| Y- re4nn 157 84)

T~~u~TRUCTION MANAGEMENT TASK TOTAL

CONFIDENTIAL

] $4,027,700.00 [| $1.435,999.51

$0.00 | $1,435999.51 []
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DETAIL FOR PTD

OCT , 1992
% OF |REPORTED]| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
[ 1] MANAGEMENT TOTAL | $5,568,643.76 || $2,818,440.59 | $0.00 | $2,818,449.50 || $2,730,041.86 | 51%] 519 $9,053.91
LCG ADMIN
2L1L01 COMPLETE 1980 (LGG G&4A) $810,300.00 $811,000.40 $0.00 | $811,000.40 $0.00 10094 100%] $0.00
2L1L02A LCC MARGIN--REFUND FOR OVERRUNS $0.00 {$5,744.08) $0.00 ($5.744.08) $5,744.08 09 09 N/A
[ 211 | LCCCOSTSCATOTAL|  $810,300.00 ||  $805,256.32 | $0.00 | $805,256.32 || $5,744.08 | 99%] 10094 $0.00 |
212101 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 75%) 10094 $0.00
212002, 02A LCC INSURANGE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 [ $236,696.20 $54,303.80 81%) 10094 $0 00
2121028 LCC INSURANCE-PY92 ~ $132,000.00 $111,626.00 $000 |  $111,626.00 $20,374.00 85%] 82%4] ($4.129.27)
2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $176,000 00 $176,000.00 $0.00 | $176,000.00 $0.00 100%A] 1009 $0.00
{ 212 | LCC START-UP COSTSCATOTAL | $718,100.00 || $613,722.20 | $0.00 |  $613722 20 $74,677.80 | 85%] 85%) {34.129.27)]
[2L I LCC ADMINISTRATION TASK TOTAL | $1,528,400.00 || $1.418,978.52 $0.00 | $1,418,978 52 [ $80,421.88 | 9394 1004 ($4,129.27)]
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97 100%] $0.00
2M1L08 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 1099 10094 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 | 3113,889.98 $0.00 117 100%4] $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $160,603.34 $0.00 | $190,603.34 $0.00 99%) 10094 $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 519 1004 $0.00
| 2M1 | MOBILIZATION CATOTAL | $444,617.00 || $440,076.57 | $50.52 | $440,026.05 || $0.00 | 99%] 999 $0.00 |
LAND SURVEY
2M2NO1 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 [ $129,155.67 $0.00 11294 10094 $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 | $126,762.76 $136,369.37 4994 10004 $131,404 24
2M2J01 LAND SURVEY JP AREA $266,165.00 $108,448.97 $2,443.22 |  $106,005.75 $157,716.03 4194) 819 $135,293.70
[ 2Mm2 | LAND SURVEY CATOTAL | $650,315.00 $370,022.31 | $8,098.13 ]  $361,924.18 || $204,085.40 | 57%4] 9494 $266,697.94 |
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0A] 0A] $0.00
2M3L02, 02A OPERATOR TRAINING-PYS0 & PY91 $271,628.00 $190,096.55 $3,635.60 |  $186,460.95 $0.00 70%) 1009 $0.00
2M3L02B OPERATOR TRAINING-PY92 $90,000 00 $106,203.84 $0.00 | $106,203.84 ($16,203.84) 11894 95%) ($21,793.52)
{ 2M3 | LCC TRAINING CATOTAL | $361,628.00 ||  $296,300.39 | $3,635.60 | $292,664.79 [] ($16,203.84)] 829%] 76%] (321,793 52)]
[2M ] MOBILIZATION TASK TOTAL | $1,456,560,00 [| $1,106,399.27 |  $11,784.25 [ $1,09461502 ||  $277,881.56 | 76%] 9094 $244,904.43 |
[BACKFILLING ]
R T~~s151 ETE 1990 (NP HAUL ROADS) [ $60352.00 ]|  §°7,120.86 [  $12,184.44 |  $74936.42 ][  ($26,768 86} i “nnns
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DETAIL FOR PTD

OCT , 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT |COMPLETE | AT COMPLETION
2E1N02 HAUL TO NP PIT. NP-PS-17 $1,838,682.00 || $1,452,638.94 |  $288,214.26 | $1.184,424.68 $386,043.06 79% 100% $185,961.32
2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140 00 || $1,056,227.81 ]  $222,620.62 |  $833,607.19 $256,812.19 80%; 10094 $204,800.00
2E1NO4 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 | $232,966.84 $149,766.42 64% 100%] $120,000.00
2E1NO5 COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 |  $242,568,09 $132,334 26 6304) 10094 $105,600.00
2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 | $170,959.43 $46,910.42 829%) 1009 $0.00
2E1N07 COMPLETE 1990 (SP-PS-01) $1,616,723.00 || $1,251,376.57 | $213,963.59 | $1,037,412.98 $365,346.43 77%) 10094 $291,200.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 004 o) $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0 00 094 0% $0.00
2EIN10 HAUL TO NP PIT: NP-WT-10 $102,067 00 $80,664.90 $9,653 05 $71,011.85 $21,402.10 799 100%) $2,991.15
2EINT1 COMPLETE 1990 (NP-PS-13) $149,157 00 $150,560.64 $18,071 14 |  $132,489.50 ($1.403.64) 10104 10094 {$14,403.50)
2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0 00 $48,316.68 $100,076 32 3304 1004 $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226 00 || $4.877,607.30 |  $868,913.64 | $4,008,693.66 || $1,430,618.70 774 75%| $981,640.87
2E1501 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 474 85%] $23,472.71
2E1502 HAUL SP-PS-02 TO SP-OP—34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 10094 10094 {$2,647.08)
2E1503 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888 00 $0.00 100%] 100%) $0.00
SP BACKFILLING SUBTOTAL |  $208,202 99 $208,793.74 $28,504.02 | $180,289.72 $46,297.25 10094 96%) $20,825.63
2E1401 CONSTRUCT JP HAUL ROADS & RAMPS $108,772.00 $118,105.53 $22,480.01 $95,625.52 ($9,333.53) 109%] 90%) $2,521.42
2E1J02 HAUL JP—PS—23 TO JP-OP—41 $223,098.00 $151,965.60 $29,809.03 | $122,086.57 $71,132.40 689 44%) ($54,326.02)
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $590,558.00 $783,390.35 | $178,426 12 |  $604,964.23 ($192,832 35) 133%4] 83%) ($138,314.57)
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $940,869.05 $221,513.14 $719,355.91 $1,153,738.95 45% 519 $684,106.22
2E1J05 HAUL JP—PS~-26 TO JP-OP-41 $518,425.00 $390,560.09 $87,169.06 |  $303,381.03 $127,874.91 75%) 1009 $215,043.97
2E1J08 HAUL JP-WO-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 1334 100%) (52,444.26)
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $268,515.00 $425,562.34 $88,862.75 | $336,699.59 ($157,047.34) 158%4] 100%] (568,184.59)
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $485,748.00 $249,589.14 $57,088.82 | $192,500.32 $236,158.86 5104 77%) $235,747.58
2E1J09 HAUL JP-WO—12 TO JP-OP-41 $3,041,178.00 $0.00 $0.00 $0.00 || $3,041,178.00 0% 09 $0.00
2E1410 HAUL JP-WS-08 TO JP-OP—41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0% 0%) $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0 00 $0.00 $0.00 $0.00 09 0% $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $112,682.00 $0.00 $0.00 $0 00 $112,682 00 0%) 0% $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $634,274.00 $392,114.58 $91.733.43 | $300,381.15 $242,159.42 620 100%] $333,892.85
2E1J14 HAUL JP-WS-13/WO-20 TO JP~OP-42 $77.571.00 $21,791.83 $4,014.42 $17,777.41 $55,779.17 284 0%) $0.00
2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $12,110.58 $39,796.91 $7,335.86 $32,461.05 ($27,686.33) 32994 0% $0.00
JP BACKFILLING SUBTOTAL | $8,440,324.58 || $3,628,403.63 | $814,597.50 | $2,813,806.04 || $4,811,920.95 43 0% $1,208,042.60
[ 2E1 | BACKFILLING CA TOTAL [ $14,956,753.57 [| $8,714,804.67 | $1,712,015.25 | $7,002,789.42 ||  $6,288,836.90 | 58] 554  $2,210,509.10 |
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $44,294.00 $16,635.07 $725.16 $15,909.91 $27,658.93 3894 100%) $28,384.09
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73% 100% ($35,289.59)
2E2N03 CUT NP-WS5~03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81% 1009 $1,829.25
2E2N04 COMPLETE 1990 (NP-WO-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 819 100%) $0.00
2E2N05 CUT NP-WO-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100%] 100%) $13,363 25
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2N07 REGRADE NP-DN-22 $13,811 49 $15,768.46 $2,440.85 $13,327.61 ($1,956.97) 11494 1009 ($2,432.12)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9.627 61 $907.31 $8,720.30 $4,634 39 68%) 10094 $6,541.70
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618 56 65%) 100%] $0.00
NP DUMP SLOPING SUBTOTAL |  $197,233.49 $118,346 38 $14,13595 | $104,210.43 $78,887.11 60%) 56% $11,396.58
CONFIDENTIALETe0 190 (SP-Wo-13AWO-10) $156,202.00 { 34,795 .69 $6,064 98 $87,830 71 s61.4063PQL-E PAO1-0011 08000 00
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DETAIL FOR PTD

OCT . 1992
% OF | REPORTED | ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E2502 CUT SP-W5-17 SLOPES $0 00 $0.00 $0.00 $0 00 $0 00 0o 0% $0.00
2E2503 CUT SP-WO—_13B/WS-18A SLOPES $1,013,79500 || $1,050,177 34 $235,939 23 $814,238.11 ($36,382.34) 10454 10094 ($11,82811)
2E2504 COMPLETE 1990 (SP-WO-14) $54,671.00 $39,385.36 $5,621 00 $33,764.36 $15,285 64 72%) 1004 $0.00
2E2S05 CUT SP-W5-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 1009 10094 $12,376.93
2E2506 COMPLETED 1990 (SP-WS-18C/WT~19) $694,880 00 $594,655.55 $123,410 45 $471,245.10 $100,224 45 8694 100%) $80,000.00
2E2S07 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352 79 719%) 100%) $0.00
2E2508A SP-OP-34 Backfll (Force Account) $209,645 47 $209,645.47 $44,656.48 $164,988.99 $0 00 1009 100%) $44,656.48
2E2509 COMPLETE 1990 (SP-WO-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738 75 69% 1009 $0 00
2E2510 DELETED 1890 (SP-WS—06) $0.00 $0.00 $0.00 $0.00 $0.00 0% 04 $0 00
2E2511 COMPLETE 1990 (SP-WT~19A) $36,843 00 $30,471.16 $419 64 $30,051.52 $6,371.84 839 1009%) $0.00
2E2512 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7.006.12 $37,181 33 $6,324.55 87%| 100%4) $0 00
2E2513 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 $0 00 $0.00 0% 004 $0.00
2E2514 BACKFILL SP-OP~34 (D4 West) $49,995.00 $72,236 38 $12,291.70 $59,944.68 ($22,241 38) 14404 100% ($9,949.68)
2E2515 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280 44 $2.994.50 $21,285.94 $10.429 56 709 10094 $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561 62 $75,716.90 ($47.283 52) 1950 100%4) ($25,721.90)
2E2517 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954 96 $19.07 10094 100%] $9,040.04
2E2518 BACKFILL SP-OP-34 (SH-2} $49,995.00 $53,181.65 $11,776.07 $41,406.58 (33,186 65) 106%) 10094 $8.,588.42
2E2519 COMPLETED 1990 (SP—-MISCELLANEOUS SLOP $5,080 00 $3,690.12 $530.73 $3,159.39 $1,389.88 739% 10094 $0.00
SP DUMP SLOPING SUBTOTAL | $2,570,414 47 || $2,464,943 40 $497.828.88 | $1,967,114.52 $105,471 07 9694) 8194 $155,362 18
2E2J01 CUT JP~WO-11 SLOPES $1,009,732 00 $235,847 74 $42,802 41 $193,045 33 $773,884.26 2304 3204] $406,465.34
2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $0 00 $0.00 $0.00 $477,243.00 0% 0% $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392.00 $314,152.44 $57,986.17 $256,166.27 $1,925,239.56 1404 1500 $531,616.87
2E2J04 CUT JP-PS-22 SLOPES $104,856.00 $37,628.04 $6,429.99 $31,198.05 $67,027 96 369%) 2504) ($20,136.20)
2E2J05 CUT JP-WO-72 SLOPES $68,200 00 $32,928 56 $5,835.20 $27,093 36 $35,271.44 489 1009 $41,106.64
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 $0.00 $0.00 04 0% $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 $0 00 $0.00 0% 09%) $0.00
2E2J08 CUT JP-WS—-01 SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0 00 $0.00 $0.00 $0 00 004 004 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 004 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0 00 0% 0%) $0.00
2E2J12 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 094 0%) $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $107,508.00 $47,620.80 $8,172.00 $39,448 80 $59,887.20 4404) 094 $0.00
2E2J14 CUT JP-WO-11 SLOPES $721,679 00 $346,894.66 $65,230.59 $281,664.07 $374,784.34 48 100%) $221,038.93
2E2J15 CUT JP-WS-15A/158 SLOPES $157,141.00 $96,851.37 $8,560.86 $88,290 51 $60,289.63 62%) 10094 $21,170.49
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0.00 0% 094) $0.00
2E2J17 CUT JP-WS5-16A/16B/16C SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E2J18 SHALE TO JP-D4 $5,518 00 $0.00 $0.00 $0.00 $5,518.00 0% 094 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $7,172.00 $2,931.06 $544 81 $2,386 25 $4,240 94 4194 100%) $4,785.75
2E2J21 CUT JP-WS-19A SLOPES $64,551.00 $54,304.31 $9,807.43 $44,496.88 $10,246.69 8404 100%) $20,054.12
2E2J22 CUT JP—WS-19B SLOPES $395,761.00 $242,212.03 $41,840.62 $200,371.41 $153,548.97 619%) 10094 $195,389.59
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
262424 CUT JP-WO-66 SLOPES $258,203.00 $56,128.46 $10,035 13 $46,093.33 $202,074 54 2294 1009 $212,109.67
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0 00 $0.00 $0 00 0% 04 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $43,232 00 $17,623.19 $3,133.58 $14,489 61 $25,608 81 4104 100%) $28,742 39
2E2J27 CUT JP-WO-18/66B SLOPES $100,412 00 $84,302 61 $15.380.86 $68,921 75 $16,109.39 8494 100%| $8,449.25
CONFIDENTIAL*F’-WO—WISGC SLOPES $179,307.00 i31,844.09 $5,643.22 $26,200 87 $147,462 9POL_EPAO1 _001 1081 06.13



DETAIL FOR PTD

OCT , 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL AGTUAL REMAINING  |ESTIMATE % VARIANCE

WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E2J29 DELETED 1990 (JP-WO-03A) $0.00 $0.00 $0.00 $0 00 $0.00 0%y 094 $0.00
2E2430 DELETED 1990 (JP-WO-03B) T $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2431 CUT SLOPES JP-W0-04 $62,620 00 $2,928.36 $506.23 $2,422 13 $59,691 64 59 09 $0.00
2E2432 CUT SLOPES JP-WO-048 $45,942.00 $0.00 $0.00 $6.00 $45,942 00 Qo 0| $0 00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00 $0 00 $0 00 0% 0% $0.00
JP DUMP SLOPING SUBTOTAL $6,048,269 00 $1,604,197 72 $281,909.10 $1,322,288 62 $4,444,071.28 27 % 3194 $1,823,898 97

C 2E2 | DUMP SLOPING CATOTAL | $8,815,91696 || $4.187.487 50 | $793,87393 | $3.393,613.57 || $4,628,429 46 | 47%] 50%  $1,990.657 73 |

COVER PLACEMENT

2E3NO1 HAUL SOIL FROM NP-S5B-61 TO NP-D8 $77.922.00 $89,573 66 $17,867.21 $71,706 45 ($11,651 66) 115%] 100%) $6,215.55
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823 00 $182,140.04 $40,430.52 | $141,709 52 (34,317 04) 1024 100% $20,787 48
2E3N03 HAUL SOIL FROM NP-5B-27 TO NP-D7 $50,895 00 $75,803.93 $15,883 44 $59,920 49 ($24,908.93) 149%, 1004 ($9.025 49)
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $51,363.00 $33,699 90 $6,896 74 $26,803.16 $17,663 10 66%) 100%| $24,559.84
2E3N05 HAUL SOIL FROM NP~-SB-27 TO NP-D6 $203,056.00 $127,312 81 $26,357 81 $100.955 00 $75,743 19 63%) 10094 $41,335.00
2E3N06 HAUL SOIL FROM NP-5B-61 TO NP-D9 $45,045 00 $44,865.45 $9,417 00 $35,448.45 $179.55 100 100%) $9,596.55
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $132,332 06 $27,960.48 | $104,371 58 $16,913 94 B89 10094) $211.42
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434 42 $10,552.26 | _ $101,882.18 $3,597.58 97%) 100%] ($20,573.16)
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798 01 $156,275 83 $3,982 16 089 100094 ($13,985 83)
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $184,960.45 $34,067.07 |  $150,893.38 $47,103 55 80%4) 100%) $11,723.62
2E3N11 HAUL SOIL FROM SP-DN~61 TO NP-D10 $210,600.00 $139,898.27 $29,355.96 | $110,542.31 $70,701 73 66%) 1009 $100,057 69
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607 00 $89,639.72 $17,552.71 $72,087 01 $23,967.28 799%) 100%) $41,519 99
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $73,235.00 $41,868.20 $7.894.30 $33,973 90 $31,366.80 579%j 1009 $39.261.10
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382 07 $37,762 06 $0.00 100%)| 1009 $11,382 07
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $115,123.16 $23,191.46 $91,931.69 $21,376.85 844 1009 $44,568 31
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $51,948.00 $20,246.41 $4,155.64 $16,090.77 $31,701 59 399 100%] $35,857.23
2E3N17 HAUL SHALE FROM NP-WS5-31 TO NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120 80 ($4,435.18) 105%] 100%) $14,119 20
2E3N18 HAUL SHALE FROM NP-WS5-03 TO NP-D3 $83,873.00 $77,407 80 $15,259 07 $62,148 73 $6,465.20 92 100%4) $15,197 27
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152 00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 95%) 100%] $12,619.51
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 $0.00 $0.00 09 0%] $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0 00 $0.00 $0.00 $0.00 0% 0%] $0.00
NP COVER PLACEMENT SUBTOTAL | $2,190,801.13 || $1881,352.99 | $375.221.21 | $1,506,131.78 $309,448.14 86%] 90%) $385,427.35
2E3501 SOIL BORROW SP-OP-35(SP~D1)FROM SP-SB|  $176,082.00 $96,362.82 $6,741 69 $89,621.13 $79.719.18 55%) 10094] $34,375.87
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB  §135,933.00 $147,803.17 $30,438.88 | $117,364.29 (511.870.17) 109%] 1009 $18,568.71
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 | $161,519.45 $465,058.01 31 100%) $509,749.55
2E3504 HAUL SOIL FROM SP-5B-42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 |  $180,768 19 $5.046.58 9894 100%] $57,893 81
2E3505 HAUL SOIL FROM SP-5B-42 TO SP-D5 $133,454.00 $43,856.41 $9,476.24 $34,380.17 $89,597.59 339%) 1009 $99,073.83
2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $79,800.69 $16,488.41 $63,312.28 $84,903.31 48] 100%] $101,391.72
2E3507 HAUL SOIL FROM SP-5B~42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 | $169,821.26 $79,579.46 74%) 100%) $100,808.74
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $394,659.91 $81,966.27 |  $312.693 64 $30,871.09 93%] 10094} $112,837.36
2E3509 SOIL BORROW (D9) FROM SP-5B-42 $446,808.00 $366,735.22 $80,229.00 | $286,506.22 $80,072.78 829%) 100%] $160,301.78
2E3510 HAUL SOIL FROM SP-5B—42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP-SB-42 $205,110 00 $236,109.02 $56,194.87 |  $179.914 15 ($30,999.02) 1159 100% $25,195.85
2E3512 SOIL BORROW (SP-D12) FROM SP-5B-43 $275,568 00 $70.740 75 $13,352.44 $57,388.31 $204,827.25 269 100%] $218,179.69
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $262,362.00 $200,515.25 $25778.20 |  $174,737.05 $61,846 75 76%| 1009%4) $87,624.95
$28,370 00 1 23,973.73 $4,603.27 $19,370 46 $2,396 27PO L_EPAO1 _001 1 08299 54

CONFIDENTIAL BORROW (SP-13A)FROM SP-W5-17




DETAIL FOR PTD

OCT , 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANGE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E3515 SHALE BORROW (SP-13B)FROM SP-WS-17 $77.217 00 $0.00 $0 00 $0.00 $77.217 00 0% 04 $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484 00 $66,208.25 $11,198.25 $55,010 00 $17,275 75 79% 100% $21,836.00
2E3517 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234 00 $32,170.93 $6.925.41 $25,245.52 $7,063 07 8294 10094] $13.988.48
2E3518 HAUL SHALE FROM SP-W5-07 TO SP-04 $190,818 00 $177.325.44 $21,841.37 | $155,484 07 $13,492 56 93% 10094} $35.333.93
2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368 00 $29,466.81 $6,594 24 $22,872.57 ($15,098 81)] 20504 10094 (§10,300.57)
2E3520 HAUL SHALE FROM SP-W5-07 TO SP-38 $14,947 00 $34.876.68 $7,376 80 $27,499.88 (§19.929 68) 2339 100%j ($16,005.88)
2E3821 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143 00 $31,850.32 $16,581 20 $15,269.12 {510,707 32) 1514 10094 $3.996.88
SP COVER PLACEMENT SUBTOTAL | $3,903,562 00 || $2,693,200.35 |  $544,422 59 | $2,148,77776 || $1,210,361 65 9% 90%(  $1.581,850.24
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704 00 $146,838.29 $29,463.37 | §117,374.92 $261,865 71 369 114 ($658.340 73)
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,698 00 $71,948.10 $14,321 60 $57.626 50 $171,749 90 30%) 0%, $0 00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0 00 $0.00 $0.00 $0.00 $0 00 0% 04 $0.00
2E3J04 HAUL SOIL FROM JP-SB~53 TQ D9A $0 00 $0 00 $0 00 $0 00 $0 00 0% 0% $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0 00 $0 00 $0.00 0% 094 $0 00
2E3J06 HAUL SOIL FROM JP-8B-53 TO D3 $0 00 $0.00 $0.00 $0 00 $0 00 0% 0% $0 00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0 00 $0.00 $0 00 0% 0% $0.00 |
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3409 HAUC SOIL FROM JP-8B-64 TO D11 $0 00 $0 00 $0 00 $0.00 $0 00 0% 094 $0.00
2E3J10 HAUL SOIL FROM JP--8B-64 TO D12 $0 00 $0.00 $0.00 $0.00 $0 00 0% 0% $0 00
2E3J11 HAUL SOIL FROM JP-8B-54 TO D16 $0 00 $0 00 $0 00 $0 00 $0 00 0% 0% $0.00
2E3J12 HAUL SOIL FROM JP-8B~54 TO D15 $0 00 $0 00 $0 00 $0.00 $0 00 0% 094 $0 00 |
2E3)13 DELETED 1990 (JP~SB-54) $0.00 $0.00 $0 00 $0.00 $0 00 0% 0] $0.00
2E3J14 DELETED 1990 (JP~SB-~54) $0 00 $0.00 $0 00 $0.00 $0 00 0% 0% $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640 00 $8.063.31 $1,575.77 $6,487 54 $6.576 69 55%) 100%) $8,152.46
2E3J16 DELETED 1990 (JP-5B~54) $0 00 $0.00 $0.00 $0 00 $0 00 0% 0% $0 00
2E3J17 DELETED 1990 (JP-SB~54) $0 00 $0 00 $0 00 $0 00 $0 00 094 0% $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0 00 $0.00 $0.00 $0.00 $0 00 09 0% $0 00
2E3J19 HAUL SHALE FROM JP-W5-15 TO D1 $0 00 $0 00 $0 00 $0.00 $0 00 0o 094 $0 00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0 00 $0.00 $0 00 $0.00 $0 00 0% 04 $0 00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0 00 $0 00 $0 00 $0.00 $0 00 09| 0] $0.00
2E3J22 HAUL SHALE FROM JP-WS-15TO D11 $0 00 $0.00 | $0.00 $0 00 $0 00 0% 0% $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0 00 $0 00 $0.00 $0.00 $0.00 0%4) 04 $0.00
2E3424 HAUL SHALE FROM JP-WT-02 TO D8A $0 00 $0.00 $0.00 $0 00 $0 00 0% 0% $0.00
2E3J25 DELETED 1990 (JP-WT—02) $0 00 $0.00 $0.00 $0.00 $0 00 0% 094} $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0 00 $0 00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0 00 $0.00_ $0 00 $0.00 $0 00 0%) 0y $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0 00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0 00 $0 00 $0 00 0% 0% $0.00
JP COVER PLAGEMENT SUBTOTAL | $667.042.00 $226,849.70 $45,360 74 | $181,488.96 $440,192.30 349 149 ($650.188 27)
2E3 | COVER PLACEMENT CA TOTAL | $6,761,405 13 [[ $4,801,40304 |  $965,004 54 | $3,836,398.50 [|  $1,960,002 09 | 7194 704  $1.317,089 32 |
GONTAM SOIL EXV
2EANO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-~20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 8404] 90%] $21,273.69
2EANC1A NORTH RIO PAGUATE~EAST $45,600 00 $45,481.17 $10,334 34 $35,146.83 $118 83 1009 10094) $10,453.17
2EANO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478 72 $10,246.14 $35,232 58 $121 28 100%] 1009% $10,367 42
NP CONTAMINATED SOIL SUBTOTAL | $197.504 00 $180,615 53 $41,40564 | $139,209.89 $16,888 47 919%| 9094) $42,094 28
CONFIDENTIALcs-27/28/31/33/53 TO SP-OP-34 $162,633 00 $1:3.37573 $26,273 15 $97.102 58 $39,257 27D () L-EPA01-0011 083@
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OCT, 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTOD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW |[|COST ESTIMATE| SPENT | COMPLETE { AT COMPLETION
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 $0.00 $0.00 0%] 0 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00 $0 00 $0.00 0%) 0] $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0] $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11,714.83) 202%) 10094 ($8,934.10)
SP CONTAMINATED SOIL. SUBTOTAL | $174,065.00 $148,522.56 $32,196.88 | $114,325.68 $27,542.44 844 50%) (328,698 33)
2E4J01 HAUL CS FROM JP-C$-36 TO JP-OP-41 $42,183 00 $52,671.16 $5.972.27 $46,698.89 (§10.488.16) 125%] 85%] ($12,756.87)
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $18,287 00 $48,663.25 $142.91 $48,520.34 ($30,376.25) 266%) 509 ($78.753.68)
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0.00 $0.00 0% 0% $0.00
2E4J04 COMBINED INTO 2E2J02 $0.00 $000 | $0.00 $0 00 $0.00 0%] oA $0.00
JP CONTAMINATED SOIL. SUBTOTAL $60,470 00 $101,334 41 $6,115.18 $95.219 23 (540,864.41) 168%] 83%] ($91,510.55)
[ 2E4 | CONTAMINATED SOIL CATOTAL | $432,039.00 [|  $428,472.50 |  $79.717.70 | $348,754.80 [ $3,566.50 | 9994 689%] (578,114.50)]
HIGHWALL RECLAM
2E5NO1 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190 14 $815.82 $77,961.04 194 10094 $64,287.18
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0 00 $62,262.00 0 10094 $61,249.00
NP HIGHWALL SUBTOTAL |  $141,229 00 $1,005.96 $190 14 $815 82 $140,223.04 194 10094 $125,536.18
2E5501 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160 64 $47,886.36 38%] 100% $34,022.36
2E5502 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 3994 1009 $45,058.37
SP HIGHWALL SUBTOTAL | $152,516 00 $58,321.27 $0.00 $58,321.27 $94,194.73 384 1009 $79.080 73
2E5J01 TRIM JP HIGHWALLS $0 00 $0.00 $0.00 $0.00 $0.00 0oA] 1004 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0 00 $0.00 $0.00 $0.00 0% 10094 $0.00
JP HIGHWALL SUBTOTAL $0 00 $0.00 $0.00 $0.00 $0.00 09 09 $0 00
[ 2E5] HIGHWALL CATOTAL | $293,74500 [|  $59,327.23 | $190.14 [ 959,137 09 || $234,417.77 | 2004] 66%] $204,616.91 |
EROSION CONTROL
2E6NOTA RIO MOQUINO-EROSION CONTROLS $219,919.00 $0 00 $0.00 $0.00 $219,919.00 0A] 0] $0.00
2EBNO2 DELETE RIO MOQUINO GHANNEL $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0 00 |
2EBNO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL | $219,919.00 $0.00 $0.00 $0.00 $219,919.00 09 0% $0 00
2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0 0y $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00 |
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0 00 09 0 $0.00
[ 2E6 | EROSION CONTROL CATOTAL | $219,919.00 [| $0 00 | $0.00 | $0.00 [[  $219.919.00 ] oo 0] $0.00 ]
[2E I EARTHWORK TASK TOTAL | $31,259.859.66 || $18.191.494.94 | $3,550,801.56 | $14,640,603.38 || $13,115,252.72 | 584 5704 $5,644.758.47 |

UG ENTRIES ABAN
251No1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL 1 $0 00 [] $0 00 $0.00 | $0.00 [ $0.00 | oo 1009 $0.00 |

CONFIDENTIALE-1240 [ 5000 ] S 3000 ] 5000 [ 2°POL-EPA01-0011084%>]




DETAIL FOR PTD

OCT , 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANGE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
251502 SEAL P-10 DECLINE $15,755.00 $1,929.88 $281.22 $1,648.66 $13,825.12 129 1004 $14,106.34
251503 GOMPLETE 1990 (H-1 ADIT) $10,902.00 $734.25 $58.18 $676 07 $10,167 75 7] 100%) $10,225.93
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815 27 214 10094 $28,942 27
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0 00 $0.00 $0 00 0% 10094 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $83,297.00 $14,488.86 $349 40 $14,139.46 $68,808.14 174 47% $53,274.54
251J01 SEAL JP-55-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 o 0%] $0.00
251J02 SEAL JP-PS-46 ENTRIES $2,748 00 $264 45 $10 33 $254.12 $2.,483 55 104 0% $0.00
JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $264.45 $10.33 $254.12 $5,231.55 5% 5%] $0 00
[ 251 | UG ENTRIES ABANDON CATOTAL | $88,79300 []  $14,753.31 | $359.73 |  $14,39358 [  $74,039 69 | 1794 4104 $53,274 54 |
PIT WATER
252No1 COMPLETE 1990 (NP PIT) $141,666.00 $161,935.47 $36,761.23 | $125,174.24 ($20,269.47) 114%] 10094) $16,491 76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128.155.26 $23,736.58 | $104,418 68 ($34,235 26) 136%] 10094 (812,033 68)
252J01/01A DISPOSE OF JP WATER-PY91 & PY92 $362,808.00 $137.162.94 $37,760.41 $99.402 53 $225,645 06 38%) 709%) $204,463 39
252 PIT WATER CATOTAL | $598,394 00 $427,253.67 $98,258.22 |  $328.995 45 $171.140 33 719 849 $208,921 47
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC) $2,947 00 $1.172.41 $0.00 $1,172 41 $1.774 59 409 10094 $1,774 59
253501 DEMOLISH SP SURFACE STRUCTURES $57,896 00 $48,510.07 $2,490 72 $46,019.35 $9,385 93 84%) 90%) $6,763.39
253401 DEMOLISH JP SURFACE STRUCTURES $114,986 00 $112,902.68 $4,016.93 |  $108,88575 $2,083.32 98%] 95%) ($24,272.58)
253 SS DEMOLITION CATOTAL | $175,829.00 $162,585 16 $6.507.65 |  $156,077 51 $13,243 84 92%A] 814 ($15.734.60)
SURF STRC DECOM
254XY NOT ASSIGNED $0.00 $0 00 $0.00 $0 00 $0.00 0° 09 $0 00
254 SS DECOM CATOTAL $0 00 $0.00 $0.00 $0 00 $0 00 09 09 $0 00
PERM STRUG
255N01 CONSTRUCT PERMANENT ACCESS ROADS'N $0.00 $0.00 $0.00 $0 00 $0.00 09 09 $0 00
2S5N02 CONSTRUCT PERMANENT FENCES' NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0%l 0% $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0] 04 $0 00
255501 GONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0 00 $0.00 $0.00 0% 0%y $0.00 |
255502 CONSTRUCT PERMANENT FENGES: SP AREA $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00
SP STRUCTURES SUBTOTAL $0 00 $0.00 $0.00 $0.00 $0.00 o 0% $0.00
285J01 CONSTRUCT PERMANENT ACCESS ROADS: JF{ $41,616.00 $0 00 $0.00 $0 00 $41,616.00 00 0% $0.00
285J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00
JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 09 09 $0.00
[255J09 CONSTRUCT PERMANENT FENCES: ALL AREA]  $151,565.00 $187,627.46 $3.384.34 | $184,243 12 ($36.062 46) 12494 8794 ($60,208.70)
ALL STRUCTURES SUBTOTAL | $151,565.00 $187,627.46 $3,384.34 | $184,243 12 ($36.062.46) 124%| 87%) ($60.208 70)
[ 255 | PERMANENT STRUCTURES CATOTAL |  $193,181.00 || $187,627.46 ]  $3,38434 | §184,24312 [] $5.553 54 | 974 73] (360.208.70)]
[2s T STRUCTURES TASK TOTAL | $1,066,197.00 [|  $792,21960 | $108,509.94 | $683,709.66 ||  $263,977.40 | 75%] 7904 $186,252.70 |
SEEDBEDS ]
CONFIDENT | AL3EBED & SEED NP FLAT AREAS | s137.966.00 []  $1:7.69126 | $8.24 | $137,68302 [ 2747 POL-EPA01-001 1085@




DETAIL FOR PTD

OCT, 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD AGTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $82,344 00 $52,417.41 $0.00 $52,417.41 $29,926.59 64%) 90%4) $24,102.43
NP SEEDING SUBTOTAL | $220,310.00 $190,108.67 $8.24 |  $190,100.43 $30,201.33 86%) 90%] $9,087 30
2R1501 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $156,557.37 $81915 |  §155,738.22 $206,900.63 43%) 66%] $127,491.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501 21 $239.93 $51,261.28 $146,545.79 26% 5004 $95,524.44
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917 00 $45,155.70 $0.00 $45,155 70 $9,761 30 82% 1009 $9,761.30
SP SEEDING SUBTQTAL | $616,422.00 $253,214.28 $1,050.08 | $252,155.20 $363,207.72 1% 66%j $232,776 74
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00° $0.00 $0.00 $0 00 0 09 $0.00
JP SEEDING SUBTOTAL $0.00 $0 00 $0 00 $0 00 $0.00 09 09 $0 00
[ 2R1 | SEEDING CA SUBTOTAL |  $836.73200 ||  $443,322.95]  §$1.067.32 | $442,255.83 [[  $393,409.05 | 5394 74%] $241,864.04 |
IRRIGATION \
2R2N01 DELETED 1990 (IRRIGATION) ] 000 |] $0.00 [ $0 00 | $0.00 ] $0 00 | 0% o] $0 00 |
[2R2s01 |DELETED 1990 (IRRIGATION) B $0 00 [] $0.00 | $0.00 | $0.00 [ $0 00 | 04 0o $0 00 |
[2R2J01 | DELETED 1990 (IRRIGATION) [ $0.00 [] $0.00 | $0.00 | $0 00 | $0.00 [ 098] 0 $0.00 |
[ 2R2 | IRAIGATION CA SUBTOTAL | $0.00 ] $0.00 | $0.00 ] $0.00 || $0.00 | 094] o] $0.00 |
[2m | REVEGETATION TASK TOTAL | $836.732.00 ||  $443,322.95 | $1.067.32 |  $442.25563 [  $393,409.05 | 5304 o]  $241,864.04 |
TERRAGCING
2T1NO1 TERRACING NP AREA: 1200 LF $5,100 00 $0.00 $0.00 $0.00 $5,100.00 oA 0] $0.00
2T1501 TERRACING SP AREA. 19100 LF $81,175.00 $41,109.54 $2,806 83 $38,302.71 $40,065.46 519 95%) ($40,318.64)
2T1J01 TERRACING JP AREA - 29000 LF $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2T1 | TERBACING CA SUBTOTAL $86,275.00 $41,109.54 $2,806.83 $38,302.71 $45,165.46 48%) oo ($40.318.64)
SPECIAL CASES
2T2501 CUT SP-SW-06 SLOPES -~ OAK CANYON $0.00 $0.00 $0.00 $0.00 0%A] 0% $0.00
2T2J01 CUT JP-WS-01 SLOPES ~ GAVILAN $0.00 $0.00 $0.00 $0.00 0% 04 $0 00
272J02 CUT JP-WO-14 SLOPES ~ RIO MOQUINO $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0 00 $0.00 $0.00 0oA] 09 $0.00
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2T2NOt CUT NP-WO-01 BENCHES-~RIO MOQUINO $814,630.00 $560,835.65 | $117,243.53 |  $443,592.12 $253,794.35 699 1009 $250,000.00
2T2 |SPECIAL CA SUBTOTAL $814,630.00 $560,835.65 | $117.24353 |  $443,592.12 $253,794.35 69%) 09 $250,000.00
[2T [ TERRACING/SPECIAL TASK [ $900,905.00 [[  $601,945.19]  $120,050,36 | $481,894.83 [  $298,959.81 | 879 70%] $209,681.36 |
| 2] CONSTRUCTION TOTAL | $37,038,653.66 || $22,554,360.47 | $3.792,213.43 | $18,762,147.04 || $14,429,902.42 | 619 6104 $6.523,331.73 |
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OCT., 1992
PY92 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP GBEDIT | CASH FLOW
POL MGMT
1P1LO1 PROJECT MANAGEMENT - PY80 $0.00 $0.00 $0.00
1P1LOTA PROJECT MANAGEMENT - PY81 $0.00 $0.00 $0.00
1P1L01B PROJECT MANAGEMENT - PY92 $119,113.38 $0.00 $119,113.38
1P1L0IC $0.00 $0.00 $0.00
1P1L01D $0.00 $0.00 $0.00
[1P1 ]POL MANAGEMENT CA TOTAL [ $119,113.38 $0.00 | $119,113.38
NE
1P2L0Y PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR LEGAL EXPENSE $8.70 $0.00 $8.70
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
{1p2 JENGINEERING CATOTAL | $8.70 | $0.00 | $8.70
[tP [POL MANAGEMENT TASK TOTAL ] s119,122.08 ] $0.00 | $119,122.0¢
cMC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
1C1L01B ENGINEERING SERVICES—PYg2 $14,295.27 $0.00 $14,295.27
1C1L05B ENVIRONMENTAL MONITORING: PY82 $59,865.72 $0.00 $59,865.72
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY®1 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
[1c1 JCONSTRUCTION MANAGEMENT CATOTAL | $74,160.99 | $0.00 | $74,160.99 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00
1Cc2Lo2 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00
[1c2 [INTERIM CMC CA TOTAL 1 $0.00 | $0.00 | $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO~OP AGREEMENT $0.00 $0.00 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L03 PAGUATE REPAIR FUND $409,000.00 $0.00 $409,000.00
1C3 CO-OP AGREEMENT CONTINGENCY CATOTA $409,000.00 $0.00 $409,000.00 |
[1c | CONSTRUGTION MANAGEMENT TASK TOTAL [ $483,160.99 $0.00 | $483,160.99 |

CONFIDENTIAL

POL-EPA01-0011088



EE N EH-eW . FUEPE T R SN BN EE BN I B s By B B o

OCT., 1892
PY92 ACTUAL ACTUAL

WBS 1D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
[1 [MANAGEMENT TOTAL | $602,283.07 | $0.00 | $602,283.07 |
LCG ADMIN

2L1L01 COMPLETE 1990 (LCC G&A) $0.00 $0.00 $0.00
2L1L02A LCC MARGIN—REFUND FOR OVERRUNS ($5,744.08) $0.00 ($5.744.08)
{211 [LCC COSTS CA TOTAL 1 ($5,744.08)| $0.00 | ($5,744.08)|
2L2L01 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00
22002, 02A LCC INSURANCE: INTERIM, PY80, PY91 $0.00 $0.00 $0.00
2L2L02B LCC INSURANCE-PY82 $111,626.00 $0.00 $111,626.00
212103 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00
[22 [LCC START-UP COSTS CA TOTAL 1 s11s2600] $0.00 | $111,626.00 |
(2L JLCC ADMINISTRATION TASK TOTAL $105,881.92 [ $0.00 | $105,881.92 |
MOBILIZATION

2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L0S COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L06 COMPLETE 1990 (REMODELING) $0 00 $0.00 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00
2M1Lo8 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00
[2m1 [MOBILIZATION CA TOTAL | $0.00 | $0.00 | $0.00 |

LAND SURVEY

2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $0.00 $0.00 $0.00
2M2401 LAND SURVEY JP AREA $108,448.97 $2,443.22 $106,005.75
[2M2 "[LAND SURVEY CA TOTAL | $108,448.97 $2,443.22 $106,005.75 |
TRAINING

2M3LO1 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00

2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00

2M3L02B OPERATOR TRAINING-PY92 $106,203.84 $0.00 $106,203.84
[2M3 [LCC TRAINING CATOTAL | $106,203.84 ] $0.00 | $106,203.84 |
{om “ [MOBILIZATION TASK TOTAL [ $214,652.81 $2,443.22 | $212,209.59 |

BACKFILLING

2E1NO1 COMPLETE 1990 (NP HAUL ROADS) | $0.00 | $0.00 | $0.00 |
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OCT, 1992
PY92 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION AGTUAL COST | EQUIP CREDIT CASH FLOW
2E1NO2 HAUL TO NP PIT. NP-PS-17 $326,843.07 $0.00 $326,843.07
2E1NO3 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00
2E1N04 COMPLETED 1990 (NP-PS—14) $0.00 $0.00 $0 00
2E1NO5 COMPLETED 1990 (NP—PS-15) $0.00 $0.00 $0.00
2E1NO6 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00
2E1NO7 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1ND9 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $18,202.10 $0.00 $18,202.10
2EIN11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2E1N12 COMPLETE 1990 (NP-WS-18) $0.00 $0.00 $0.00
NP BACKFILLING SUBTOTAL $345,045.17 $0.00 $345,045.17
2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1S02 HAUL SP-P5-02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1503 SP-P5-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00
SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $80,200.53 $15.211.39 $64,989.14
2E1J02 HAUL JP-PS—23 TO JP-OP-41 $151,965.60 $29,899.03 $122,066.57
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $783,390.35 $178,42612 | $604,964.23
2E1J04 HAUL JP-PS—25 TO JP-OP-41 $940,869.05 $221,513.14 $719,355 91
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $307.428.01 $68,734.75 $238,603.26
2E1J06 HAUL JP-WO—10 TO JP-OP-41 $114,668.21 $26,074.95 $88,593.26
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $425,562.34 $88,862.75 $336,699.59
2E1J08 HAUL JP-WO—07 TO JP~OP-41 $249,589.14 $57,088.82 $192,500.32
2E1J09 HAUL JP-WO—12 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J11 HAUL JP-W5-15 TO JP~-OP-41 $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $392,114.58 $91,733.43 $300,381.15
2E1J14 HAUL JP-WS—~13/WO-20 TO JP-OP-42 $21,791.83 $4,014.42 $17.777.41
2E1J15 JACKPILE HAUL ROADS—FORCE ACCOUNT $39,796.91 $7,335.86 $32,461.05
JP BACKFILLING SUBTOTAL $3,507,376.55 $788,894.66 $2,718,481.89
[2E1 _[BACKFILLING CATOTAL | $385242172] $788,894.66 |  $3,063,527.06 |
DUMP SLOPING
2E2NO1 CUT BENCH NP-W0-01 $16,635.07 $2,697.28 $13,037.79
2E2N02 CUT SLOPES NP-WGO-02(BENEATH NP-PS-17) $6,975.48 $0.00 $6,975.48
2E2N03 CUT NP-WS-03 SLOPES $4,862.35 $0.00 $4,862.35
2E2N04 COMPLETE 1990 (NP-WO-04) $0.00 $0.00 $0.00
2E2N05 CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $1,056.97 $0.00 $1,956.97
2E2N08 CUT NP-WM-12 SLOPES $4,634 39 $0.00 $4,634.39
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00
NP DUMP SLOPING SUBTOTAL $35,064.26 $2,697.28 $32,366.98
[2E2501 COMPLETED 1990 (SP-WO-13A/WO-10) $0.00 $0.00 $0.00
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' . PY92 ACTUAL ACTUAL

WBS D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2503 CUT SP-WO-13B/WS-18A SLOPES $0.00 $0.00 $0.00
2E2S04 COMPLETE 1990 (SP~-WOQ-14) $0.00 $0.00 $0.00
2E2805 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00
2E2506 COMPLETED 1990 (SP-WS-18C/WT-19) $0.00 $0.00 $0.00
2E2S507 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00
2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00
2E2509 COMPLETE 1990 (SP-WO0-38) $0.00 $0.00 $0.00
2E2510 DELETED 1990 (SP-W5-06) $0.00 $0.00 $0.00
2E2S511 COMPLETE 1990 (SP-WT-19A) $6,371.85 $0.00 $6,371.85
2E2S812 COMPLETED 1990 (SP-WM-12/W3-11) $0.00 $0.00 $0.00
2E2513 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00
2E2514 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0 00
2E2S15 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0.00 $0.00
2E2516 BACKFILL SP-OP~34 (D4 East) $0.00 $0.00 $0 00
2E2517 BACKFILL SP-OP~34 (SP-14) $0.00 $0.00 $0.00
2E2518 BACKFILL SP-OP~-34 (5H-2) $0.00 $0.00 $0.00
2E2S19 COMPLETED 1990 (SP-MISCELLANEOQUS SLOP $0.00 $0.00 $0.00

SP DUMP SLOPING SUBTOTAL $6,371.86 $0 00 $8,371.85
2E2J01 CUT JP-WO-11 SLOPES $235,847.74 $42,802.41 $193,045.33
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $314,152.44 $57,086.17 $256,166 27
2E2J04 CUT JP-PS-22 SLOPES $37,628.04 $6,429.99 $31,198.05
2E2J05 CUT JP-WO-72 SLOPES $32,928.56 $5,835.20 $27,093.36
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2407 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-WS-01 SLOPES $0 00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WQ-06 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $47,620.80 $8,172.00 $39,448 80
2E2J14 CUT JP-WQO-11 SLOPES $12,238.60 $2,294.10 $9,944.50
2E2J15 CUT JP-WS-15A/15B SLOPES $51,089.63 $0.00 $51,089.63
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2417 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2J21 CUT JP-WS-19A SLOPES $54,304.31 $9,807.43 $44,496.88
2E2J22 CUT JP-WS-19B SLOPES $17,991.23 $2,796 82 $15,194.41
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00
2E2J424 CUT JP-WO-66 SLOPES $1,366.40 $237.68 $1,128 72
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $17,623.19 $3,133.58 $14,489.61
2E2427 CUT JP-WO-~18/66B SLOPES $39,932.68 $7,310.82 $32,621.86
2E2428 CUT JP-WO-18/66C SLOPES $31,844 09 $5,643.22 $26,200.87
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OCT., 1992
PY92 ACTUAL ACTUAL
WES ID NO. WORK PACKAGE DESCRIFTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
2E2J29 DELETED 1990 (JP-WO-034) $0.00 $0.00 $0.00
2E2J30 DELETED 1990 (JP-WO-03B) $0.00 $0.00 $0.00
2E2J31 GUT SLOPES JP-W0-04 $2,928.36 $506.23 $2,422.13
2E2J32 CUT SLOPES JP-WO-04B $0 00 $0 00 $0.00
2E2J33 DELETED 1990 (JP-WO-054) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL $897,496.07 $152,955.65 $744,540.42
{2E2 [DUMP SLOPING CA TOTAL | $938,932.18|  $155652.93 | $783,279.25 |
COVER PLACEMEN
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $17,867.21 $71,706.45
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $15,883.44 $59,920.49
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D8 $33,699.90 $6,896.74 $26,803.16
2E3NO5 HAUL SOIL FROM NP-8B-27 TO NP-D6 $127,118.74 $26,357.81 $100,760.93
2E3N06 HAUL SOIL FROM NP-5B-61 TO NP-D9 $44,865.45 $9,417.00 $35,448.45
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $11,000.00 $0.00 $11,000.00
2E3NO8 HAUL SOIL FROM SP-DN-61 TO NP-D1 $3,597 58 $0.00 $3,507.58
2E3N09 HAUL SOIL FROM SP-DN-61TO NP-D3 $3,982.15 $0.00 $3,982.15
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $39,903.56 $0.00 $39,903.56
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $139,898.27 $29,355.96 $110,542.31
2E3N12 SOIL TO NP-D8 (BENCHES) $89,639.72 $17,552.71 $72,087.01
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $15,844.33 $3,161.89 $12,682.44
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $18,176.85 $0.00 $18,176.85
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $20,246.41 $4,155.64 $16,090.77
2E3N17 HAUL SHALE FROM NP~WS-31 TO NP-D10 $88,675.18 $18,554.38 $70,120.80
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $6,465.20 $0.00 $6,465.20
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $3,998.43 $0.00 $3,908.43
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTOTAL $812,489.36 $149,202.78 $663,286.58
2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $67,719.18 $0.00 $67,719.18
2E3502 SOIL BORROW SP-WS~17(SP~D2)FROM SP-SB $0.00 $0.00 $0.00
2E3S03 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00
2E3504 HAUL SOIl FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $28.48 $0.00 $28.48
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $25,909.23 $5,180.81 $20,728.42
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $26,471.08 $0.00 $26,471.08
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $68,072 78 $0.00 $68,072.78
2E3S10 HAUL SOIL FROM SP-5B-42 TO SP-D10 $0.00 $0.00 $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-5B-42 $111.46 $0.00 $111.46
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $60,802 32 $11,231.22 $49,571.10
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $52,646.76 $0.00 $52,646.m
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $2,396.27 $0.00 $2,396 27 |
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wBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
2E3815 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $14,875.74 $0.00 $14,875.74
2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $7,063.07 $0.00 $7,063.07
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $11,492.55 $0.00 $11,492.55
2E3819 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0 00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00
2E3521 HAUL SHALE FROM SP-WS-07 TO SP-10 $0.00 $0.00 $0.00
SP COVER PLAGEMENT SUBTOTAL $337,588.92 $16,412.03 $321,176.89
2E3J01 HAUL SOIL FROM JP-5B-53 TO D4 $146,838.29 $29,463.37 $117,374.92
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $71,948.10 $14,321.60 $57,626.50
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00
2E3.J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00
|2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00
2E3412 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J17 DELETED 1990 (JP~SB-54) $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS-18 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS~-15 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 - $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00
JP COVER PLACEMENT SUBTOTAL $218,786.39 $43,784.97 $175,001.42
|2E3 |COVER PLACEMENT CA TOTAL ] $1.368,864.67]  $209,399.78 |  $1,159,464.89 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00
2E4ANO1A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00
2E4NO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00
NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
[?E4SO1 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00

CONFIDENTIAL
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OCT., 1992
PY92 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP GBEDIT | - CASH FLOW
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4508 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP~35 $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $22,910.81 $5,143.19 $17,767.72
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $40,944.75 $8,748.23 $32,196.52
2EA4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 COMBINED INTO 2E2J02 $6.315.20 $899.96 $5,415.24
JP CONTAMINATED SOIL SUBTOTAL $70,170.86 $14,791.38 $56,379.48
[2E4 [CONTAMINATED SOIL CA TOTAL [ sro17086 |  $14,791.38 | $55,379.48 |
HIGHWALL BECLA
2E5NO1 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5NO2 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5501 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
2E5502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
[2E5 [HIGHWALL CA TOTAL | $0.00 | $0.00 | $0.00 |
EROSION CONTRO
2E6NO1A RIO MOQUINO-EROSION CONTROLS $0.00 $0.00 $0.00
2E6NO2 DELETE RIO MOQUINO GHANNEL $0.00 $0.00 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
2EBX02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00
|2E6 "TEROSION CONTROL CA TOTAL i $0.00 | $0.00 | $0.00 )
[2E | EARTHWORK TASK TOTAL | $6,230,380.43 ] ~ $1,168,738.75 | $5,061,650.68 |
UG ENTRIES ABAN
251NO1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL I $0.00 | $0.00 | $0.00 |
{251501 | SEAL P-13 ADIT I $0.00 | $0.00 | $0.00 |
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OCT., 1992
PY92 ACTUAL ACTUAL
WES iD NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP GREDIT | CASH FLOW
251502 SEAL P-10 DECLINE $1,850.70 $279.58 $1,580.12
251503 COMPLETE 1990 (H-1 ADIT) $0.00 $0.00 $0.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $1,859.70 $279.58 $1,580.12
251401 SEAL JP-55-50 ENTRIES $0.00 $0.00 $0.00
251J02 SEAL JP~PS-46 ENTRIES $264.45 $10.33 $254.12
JP UG ENTRIES ABANDON SUBTOTAL $264.45 $10.33 $254.12
{251 UG ENTRIES ABANDON CA TOTAL | $2,124.15 | $289.91 [ $1,834.24 |
PIT WATER
252N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER \ $0.00 $0.00 $0.00
252J01/01A DISPOSE OF JP WATER-PY91 & PY92 $18,891.40 $1,061.92 $17,829.48
252 PIT WATER CA TOTAL $18,891.40 $1,061.92 $17,820.48
SURF STRUG DEM
253N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFAGE STRUCTURES $0.00 $0.00 $0.00
253J01 DEMOLISH JP SURFACE STRUCTURES $2,746.04 $60.70 $2,685.34
253 SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34
SURF STRC DECO
254XY NOT ASSIGNED $0.00 $0.00 $0.00
254 S5 DECOM CA TOTAL $0.00 $0.00 $0.00
PERM STRUG
255N01 CONSTRUCT PERMANENT ACCESS ROADS:N $0.00 $0.00 $0.00
2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
285501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
285502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255J01 CONSTRUCT PERMANENT ACCESS ROADS: JP $0.00 $0.00 $0.00
285J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
JP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00
{2s5409 CONSTRUCT PERMANENT FENCES: ALL AREA $49,139.29 $1,009.93 $48,129.36
ALL STRUCTURES SUBTOTAL $49,139.29 $1,009.93 $48,129.36
[2s5 [PERMANENT STRUCTURES CA TOTAL [ $49,139.29 | $1,009.93 | $48,129.36 |
[2s ]STRUCTURES TASK TOTAL ] $72,900,88 | $2,422.46 | $70,478.42 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS | $0.00 | $0.00 [ $0.00 |
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OCT., 1992
PY92 ACTUAL ACTUAL
WBS 1D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDRIT | CASH FLOW
2RINO2 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $113,312.14 $710.88 $112,601.26
2R1502 PREPARE BED & SEED SP SLOPE AREAS $38,996.11 $230.56 $38,765.55
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL $152,308.25 $941.44 $151,366.81
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00
{2R1 [SEEDING CA SUBTOTAL [ $152,308.25] $941.44 | $151,366.81 |
IRRIGATION
2R2N01 DELETED 1990 (IRRIGATION) ‘ 1 $0.00 | $0.00 | $0.00 |
|2R2s01 |DELETED 1990 (IRRIGATION) ] $0.00 | $0.00 | $0.00 |
[2R2J01 |DELETED 1990 (IRRIGATION) T $0.00 | $0.00 | $0.00 |
{2R2 “[IRAIGATION CA SUBTOTAL I $0.00 | $0.00 | $0.00 |
[2R IREVEGETATION TASK TOTAL ] $152,308.25 | $941.44 | $151,366.81 |
TERRACING
2T1No1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
2T1801 TERRACING SP AREA: 19100 LF $41,109.54 $2,806.83 $38,302.71
2T1Jo1 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00
2T1 TERRACING CA SUBTOTAL $41,109.54 $2,806.83 $38,302.71
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES ~ OAK CANYON $0.00 $0.00 $0.00
272J01 CUT JP-WS5-01 SLOPES - GAVILAN $0.00 $0.00 $0.00
272J02 CUT JP-WO-14 SLOPES ~ RIO MOQUINO $0.00 $0.00 $0.00
272403 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
272404 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00
2T2NO1 CUT NP-WO-01 BENCHES—RIO MOQUINO $560,835.65 $117,243.53 $443,592.12
2T2 SPECIAL CA SUBTOTAL $560,835.65 $117,243.53 $443,592.12
leT [ TERRACING/SPECIAL TASK | $601,94519 [  $120,050.36 $481,894.83 |
(2 ~ |CONSTRUCTION TOTAL | $7.378,078.48 | $1,294,596.23 |  $6,083,482.25 |
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5.2 WORK PACKAGE DISCUSSION

2S2J01A
2E1J03

2E1J04
2E2J13
2E2J02

2E1J14

CONFIDENTIAL
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2R1N01/02 Reseed N. Paguate
2R1S801/02 Reseed S. Paguate

Dewater Jackpile Pit

JP-PS-24 to Backfill

JP-PS-25 to Backfill
Slope JP-WS-08/12
Haul JP-CS-37/38

2E3J01/02 Soil to JP-D4

JP-WS-13/WO-20

_WP# DESCRIPTION REMARKS
1C1L01B  POL-Project Management PY92 on-going;
1C1LOSB  Environmental Monitoring-PY92 on-going;
1C1L01B  Engineering/Consulting Service-PY92 ‘on-going;
2121.02B  LCC Insurance-PY92 completed;
2M3L02B  Training-PY92 on-going;
2M2J01 Surveying Jackpile Area-PY92 on-going;
2S5J09 Fencing on-going;

idle till Spring, 1993
on-going;

substantially complete;

in-progress;
in-progress;
substantially complete;
in-progress;

in-progress;
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5.3 WORK PACKAGE CLOSEOUTS

1) New items submitted by LCC, Inc. for Final
Closeout:

NONE for October, 1992

2) New items submitted by Pueblo of Laguna to BIA for
Final Closeout:

NONE for October, 1992
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5.4 CHANGE ORDER SUMMARY

NONE for October, 1992
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5.5 ¢EROJECT-TO-DATE CLOSEOUT SUMMARY

As of October, 1992

WORK
PACKAGE MONTH
NUMBER DESCRIPTION CLOSED
2L2L01 G & A (Mobilization) . 2/90
l 2M1L05 Purchase Small Tools 2/90
2M1L06 Remodel Project Offices 2/90
2M1L07 Recondition Jobsite 2/90
l 2M1108 Set Up Shop Facilities 2/90
2M31.01 Operator Training (Mobilization) 2/90
2EIN11 Relocate NP-PS-13 to Pit 2/90
l 2EIN12 Cut Slopes NP-0P-19 2/90
2S1NO1 Seal PW-2/3 Adit 2/90
251503 Seal H-1 Adit 2/90
251505 Plug Drill Holes 2/90
I 2S3N01 Demolish No. Paguate Structures 2/90
2E2509 Cut SP-WO0-38 Slopes 2/90
2E2504 Cut SP-W0-14 Slopes 2/90
l 2E1NO4 Haul NP-PS-14 to Pit 2/90
1C21L.01 & 02 Interim CMC (Mobilization) 4/91
282N01 Dewater No. Paguate Pit 7/90
l 2M2NO1 Land Surveying-No. Paguate 7/90
2E1INO1 Build No. Paguate Haul Roads 11/90
1P1LO1 RPM Office-1st Year Plan 11/90
1C1LO5 & 02B Environmental Monitoring-1st Year Plan 11/90
. 1C1L01 CMC & Consulting Services-1st Year Plan 11/90
2L.21.02 LCC Insurance-Interim Work 11/90
2L1L01 LCC G & A-1lst Year Plan 11/90
I 252501 Dewater So. Paguate Pit 11/90
2E1NO3 NP-PS-18 to No. Paguate Pit 11/90
2E1NO5 NP-PS-15 to No. Paguate Pit 11/90
I 2EINO6 NP-PS-16 to No. Paguate Pit 11/90
2E1INQ7 SP-PS-01 to No. Paguate Pit 11/90
2E2N04 Slope NP-W0-04 11/90
2E2N09 Slope NP-HW-25 11/90
l 2E2501 Slope SP-WO-13A/W0-10 11/90
2E2S06 Slope SP-WS-18C/WT-19 11/90
2E2S07 Slope SP-WT-03 11/90
l 2E2S511 Siope SP-WT-19A 11/90
2E2812 Slope SP-WM-12 11/90
2E2S15 Slope SP-WT-16/37 11/90
' 2E2S19 Misc. So. Paguate Sloping 11/90
2E4S07 Cleanup SP-CS-62/33 11/90
i -1-
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WORK
PACKAGE
NUMBER

2E2ZNC3
2E2NO2
2E2J15
2E3N14
2E3N15
2E3816
2E3S518
2E2NO8
2E3S820
2E3NO2
2E3N19
2E3NO9
2E3N18
2E1INO2
2E3N10
2E1502
2E1IN10
2E3N07
2E3813
2E3519
2E3NOS8
1C1L05A
1PILOIA
1C1LO1A
2M2NO01
2M3L02A
2L2L02A
2M1X01
252301
285302
2585502
285N02
2E5S02
2E5S01
2E5NOQ2
2ESNO1
2E2502
2E1S803
2E2S518

NFIDENTIAL

5.5

As of October, 1992

PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

MONTH
DESCRIPTION CL.OSED

Cut Slopes NP-WS-03 9/91
Cut Slopes NP-WO0-02 9/91
Cut Slopes JP-WS-15 9/91
Shale Borrow for NP-D4 9/91
Shale Borrow for NP-D5 9/91
Shale Borrow for SP-PS-01 9/91
Shale Borrow for SP-W0-04 9/91
Cut Slopes NP-WM-12 9/91
SP-38 Shale from SP-WS-07 9/91
Topsoil NP-D2 9/91
Shale Borrow NP-D2 9/91
Topsoil NP-D3 9/91
Shale Borrow NP-D3 9/91
Haul to Pit NP-PS-17 9/91
Soil Borrow NP-D5 9/91
Pit Backfill SP-PS-~02 9/91
NP-WT-10 Pit Backfill 9/91
Topsoil to NP-D4 11/91
Topsoil to SP-DI1B 11/91
Topsoil to SP-D10 11/91
Topsoil to NP-D1 11/91
PY-91 Environmental Monitoring 12/91
POL Project Management PY-91 12/91
Engineering/Consulting Svecs. PY-91 12/91
Surveying PY-91 12/91
Training PY-91 12/91
LCC Insurance PY-91 12/91
Barricade Road Closure PY-91 12/91
Dewater Jackpile Pit PY-91 12/91
Construct Fences-Jackpile Area 12/91
Construct Fences-S. Paguate Area 12/91
Construct Fences-N. Paguate Area 12/91
Trim S. Paguate Highwalls 12/91
Scale S. Paguate Highwalls 12/91
Trim N. Paguate Highwalls 12/91
Scale N. Paguate Highwalls 12/91
Cut Slopes SP-WS-17 12/91
SP-PS-02 Additional Volume 12/91
Backfill SP-0P-34 (Sh-2) 12/91
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

As of October, 1992

WORK

PACKAGE MONTH
NUMBER DESCRIPTION CLOSED
2E28517 Backfill SP-0P-34 (SP-14) 12/91
2E2316 Backfill SP-0P-34 (D4 East) 12/91
2E2514 Backfill SP-0P-34 (D4 West) 12/91
2515801 Seal P-13 Adit 12/91
2E2NO7 Regrade NP-DN-22 12/91
2E4NO1A N. Paguate Backfill-East 12/91
2E4NO1B N. Paguate Backfill-West 12/91
2E3S11 Topscil SP-D11 12/91
2E2503 Cut Slope SP-WO0-13B & WS-18A 12/91
2E2J20 Cut Slope JP-W0O-14 12/91
2E3S809 Topsoil SP-D9 12/91
2E3J15 Topsoil to H-1 Mine Area 12/91
2E3S808 Topsoil to SP-DS8 12/91
2E3503 Topsoil to SP-D3 12/91
2E3817 Shale Cover to SP-14 12/91
2E3502 Topsoil to SP-D2 12/91
2E3S14 Shale Cover SP-WO0-13A 9/91
2E3s01 Topsoil SP-D1 9/91
2E3S21 Shale Cover SP-WO0-10 9/91
2E4NO01 Pit Backfill NP-CS-24 9/91
2E2J24 Cut Slopes JP-W0-66 9/91
2E3NO6 Soil Cover NP-D9 2/92
2E3N13 Shale Cover NP-D9 2/92
2E3S812 Soil Cover SP-D12 2/92
251502 P-10 Closure 2/92
2E3S07 Soil Cover SP-D7 2/92
2E1J06 Pit Backfill JP-WO-10 2/92
2E3805 Soil Cover SP-D5 2/92
2E3S06 Soil Cover SP-D6 2/92
2E3504 Soil Cover SP-D4 2/92
2E1J05 Pit Backfill JP-PS-26 2/92
2E3N04 Soil Cover NP-D9 2/92
251804 Seal Vent Holes 2/92
2E4J01 JP-CS-36 to Backfill 5/92
2E2J21 JP-WS-15A Cut Slopes 5/92
2E3N16 Shale to NP-DS8 5/92
2E1J13 JP-W0-03 to Backfill 5/92
2E2J14 JP-W0-11 Cut Slopes 5/92
2E2NO01 Cut Bench NP-W0-01 9/92

-3-
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

I As of October, 1992

l WORK
PACKAGE MONTH
NUMBER DESCRIPTION CLOSED

l 2E3N16 Shale Cover NP-D8 9/92
2E3N17 Shale to NP-DI10 o 9/92
2E3NO1 Soil Cover NP-DS8 ’ 8/92
2E3N11 Soil Cover NP-DI1O0O 9/92
2E3NO02 Soil Cover NP-D7 9/92
2E3N12 Soil Cover NP-D6 9/92

. 2T2NO0O1 Rio Moquino Benches 9/92
2E2J322 Cut Slopes JP-WS-19 B & C 9/92
2E2J327 Cut Slopes JP-W0-18B & 66C 9/92

I 2E2J05 Cut JP-WO-72 Slopes 9/92

| ~4
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION

Material handling thru October 31, 1992 totalled approximately 21.4 million cubic yards.
The Project continues to run about 17 months ahead of the baseline schedule. No
significant schedule disruptions were noted and cash flow continues to track as projected.
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6.2 VARIANCE AND VARIANCE EXPLANATIONS

NONE for October, 1992
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Marvin Sarracino}
}Pueblo of Laguna

Victor Sarracino}

MONTHLY INSPECTION REPORT--OCTOBER, 1992
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O



Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87028 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

Date: November 2, 1992
To: Jim Olsen, Jr., P.E. - RPM

From: Victor A. Sarracino and Marvin Sarracino
Reclamation Technicians II

Ref: INSPECTION REPORT MONTH OF OCTOBER, 1992

The weather for this month was not a factor on the earth moving operations of the Laguna
Construction Company. No holidays were observed this month. ‘

The scrapers completed hauling protore form JP-PS-23 to JP-OP-41. They are now hauling topsoil
from JP-SB-53 to JP-WS-19 and should remain there into Novmeber.

The trucks continue hauling protore from JP-PS-24 and JP-PS-25 to JP-OP-41. The trucks will
remain there through November.

The dozers are in several different areas: sloping at JP-WO-12, JP-HW-34, JP-WO-04 and JP-
WO-20, backfilling JP-WS-13, working with the scrapers on and JP-PS-23 (protore), working with
the trucks pushing protore at JP-PS-24 and JP-PS-25. Slcping on JP-PS-22 and JP-PS-23 (Protore)
is complete. Disking is ongoing at the shale piles ready for topsoil (JP-WS-19). The dozers should
be in these places through November.

Air station filters- Filters were taken to TMA\Eberline. Filter results have been received and
logged for this month. Other filter results are pending. All air pumps ran very well. No preventive
maintenance work done. The RGM-2 has been sent out for calibration and will be out until
further notice. The RGM-2 was removed Oct. 20, 1992 and was running ok at the time of
calibration due date. Eberline and Radon QC are in charge of the calibration.

Gamma surveys were taken this month after the repair and calibration of the Ludlum Meter.
Gamma surveys continue in all buildings and lunch trailers. Readings in the lunch trailers remain
within compliance. TMA\Eberline was out to take Alpha and Swipe measurements on LCC's
equipment. Results are pending,.

Assagai Labs water sample radiological results from the newly drilled water wells and old water
wells were recieved and logged.

The Technicians returned to work at S.I.P.I. and completed the demolition of the shade house.
Further work at S.I.P.I. will be only as needed. S.LP.I. has a continued interest in supplying trees
for the Jackpile Reclamation site.

The Technicians are involved with tutoring the Tribal personnel on the use of their computers and
software. This training is available to all who are interested.

The Long Range Monitoring Plan was approved in council and is now awaiting signature approval
from the BIA area office.

CONFIDENTIAL POL-EPA01-0011107

O



Inspection Report for the Month of October contd.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

Special Cases:

1. Long Range Monitoring Plan approved by council.

2. Training is being provided to the Tribal personnel and will be
ongoing.

3. Water sample radiological results are in and logged. water sampling
due next month.

4. Air particulate results have been received and logged. Other
filters pending.

5. Ludlum Meter repaired and calibrated, RGM-2 out for calibration.

FILE: INSP1092.DOC
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